COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/22/2007

ESTIMATE SUMMARY 08:36:51
CONTID: C14527R ESTIMATE NO: 0008 FINL SPEC YR:2002
PCN: 14527R-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 50.5 DAYS TIME ALLOW: 51 WORK DAYS
I70 strtCrk Sediment Control PERCENT TIME: 99.02 ORIG TIME ALLOW: 45 WORK DAYS
PROJECT NO: IM 0702-242
I70 StrtCrk Sediment Control
NAME OF ROAD: 070A
PROJECT COUNTIES: SUMMIT
CONTRACTOR:
AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 03/22/2007 DATE TIME STARTED 09/16/2005
225 UNION BLVD. SUITE 500 DATE LET 08/04/2005 DATE WORK BEGAN  09/22/2005
DATE AWARDED 09/02/2005 DATE TIME STOPPED 08/21/2006
DATE CONTRACT EXECUTED 09/19/2005 DATE ACCEPTED 08/21/2006
LAKEWOOD CO 80228 303-795-2582 DATE NOTICE TO PROCEED 09/16/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,213,527.32 PARTICIPATING $ 1,213,527.32 $ -376.00
AWARD PROJECT AMT: $  1,130,569.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 1,213,527.32 -376.00
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS -0.01 —544.00
GROSS EARNINGS 1,213,527.31 -920.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 16,958.54
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,213,527.31 16,038.54
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,213,527.31 16,038.54
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 16,038.54

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

PCN:

PROJECT :

CAT NOO0200

0005

0007

0010

0015

0017

0020

0025

0030

0035

0040

0045

202-00001

202-00019

203-00060

203-01550

203-01500

203-01594

203-01597

206-00000

206-00530

208-00005

208-00011

Cl4527R
14527R-BID
IM 0702-242
ITEM
DESCRIPTION

ROADWAY

REMOVAL OF STRUCTURE

REMOVAL OF INLET

EMBANKMENT MATERIAL

(COMPLETE IN PLACE)

DOZING

BLADING

COMBINATION LOADER

POTHOLING

STRUCTURE EXCAVATION

FILTER MATERIAL (CLASS C)
EROSION LOG
EROSION BALES (WEED FREE)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0008

CURRENT
QUANTITY/
UNITS
UNIT PRICE

2.000
EACH

2,000.00000

1.000
EACH

500.00000

1,823.000
cYy

15.00000

67.000
HOUR

95.00000

94.000
HOUR

130.00000

17.000
HOUR

85.00000

36.000
HOUR

190.00000

1,958.000
CYy

15.00000

9.000
cYy

80.00000

800.000
LF

4.40000

139.000
EACH

13.00000

PREV QTY/

QTY THIS PERIOD

QTY TO DATE

2.000
0.000
2.000

1.000
0.000

1,823.000
0.000

1,823.000

67.000
0.000
67.000

94.000
0.000
94.000

17.000
0.000
17.000

36.000
0.000
36.000

1,958.000
0.000

1,958.000

0.000
9.000

800.000
0.000
800.000

139.000
0.000
139.000

ESTIMATE RUN 03/22/2007

AMOUNT
THIS
PERIOD

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Page 2

08:36:51

CUMULATIVE
AMOUNT

4,000.

500.

27,345.

6,365.

12,220.

1,445.

6,840.

29,370.

720.

3,520.

1,807.

00

00

00

00

00

00

00

00

00

00

00



CONTID: Cl4527R COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 14527R-BID ESTIMATE RUN 03/22/2007
PROJECT: IM 0702-242 ESTIMATE NO: 0008 08:36:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0050 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0055 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
2,500.00000 1.000 2,500.00
0060 210-04020 MODIFY INLET 7.000 7.000
EACH 0.000 0.00
500.00000 7.000 3,500.00
0065 212-00006 SEEDING (NATIVE) 23.000 23.000
ACRE 0.000 0.00
1,540.00000 23.000 35,420.00
0070 212-00047 SOIL PREPARATION (SPECIAL) 23.000 23.000
ACRE 0.000 0.00
1,525.00000 23.000 35,075.00
0075 213-00000 MULCHING 17.000 17.000
ACRE 0.000 0.00
1,285.00000 17.000 21,845.00
0080 213-00061 MULCH TACKIFIER 7,650.000 7,650.000
1B 0.000 0.00
1.65000 7,650.000 12,622.50
0082 216-00036 SOIL RETENTION BLANKET (PLASTIC) (SPECIAL) 486.000 486.000
SY 0.000 0.00
12.00000 486.000 5,832.00
0085 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 573.870 575.750
TON -1.880 -376.00
200.00000 573.870 114,774.00
0090 506-00212 RIPRAP (12 INCH) 47.000 47.000
cY 0.000 0.00
100.00000 47.000 4,700.00
0095 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 203.000 203.000
cy 0.000 0.00

450.00000 203.000 91,350.00
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PCN: 14527R-BID ESTIMATE RUN 03/22/2007
PROJECT: IM 0702-242 ESTIMATE NO: 0008 08:36:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0100 601-01000  CONCRETE CLASS B 16.000 16.000
cy 0.000 0.00
600.00000 16.000 9,600.00
0105 602-00020  REINFORCING STEEL (EPOXY COATED) 866.000 866.000
LB 0.000 0.00
1.50000 866.000 1,299.00
0110 603-01600 60 INCH REINFORCED CONCRETE PIPE 304.000 304.000
LF 0.000 0.00
240.00000 304.000 72,960.00
0110 MATERIAL ALLOWANCE 60" RCP 0.000
LF 0.000 0.00
68.00000 0.000 0.00
0110 MATERIAL ALLOWANCE 60" RCP 0.000
LF 0.000 0.00
68.00000 0.000 0.00
0110 MATERIAL ALLOWANCE 60" RCP 8.000
LF -8.000 -544.00
68.00000 0.000 0.00
0115 604-00305  INLET TYPE C (5 FOOT) 10.000 10.000
EACH 0.000 0.00
2,500.00000 10.000 25,000.00
0120 604-00310  INLET TYPE C (10 FOOT) 3.000 3.000
EACH 0.000 0.00
2,800.00000 3.000 8,400.00
0125 604-20000  OUTLET STRUCTURE 2.000 2.000
EACH 0.000 0.00
3,600.00000 2.000 7,200.00
0130 604-30005  MANHOLE SLAB BASE (5 FOOT) 5.000 5.000
EACH 0.000 0.00
2,300.00000 5.000 11,500.00
0130 MATERIAL ALLOWANCE MANHOLE S6,S6A 0.000
EACH 0.000 0.00

1,158.25000 0.000 0.00
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PCN: 14527R-BID ESTIMATE RUN 03/22/2007
PROJECT : IM 0702-242 ESTIMATE NO: 0008 08:36:51

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0135 604-30010 MANHOLE SLAB BASE (10 FOOT) 0.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0137 604-31010 MANHOLE BOX BASE (10 FOOT) 1.000 1.000
EACH 0.000 0.00
5,300.00000 1.000 5,300.00
0137 MATERIAL ALLOWANCE MANHOLE B1 0.000
EACH 0.000 0.00
3,317.00000 0.000 0.00
0140 604-31015 MANHOLE BOX BASE (15 FOOT) 2.000 2.000
EACH 0.000 0.00
5,500.00000 2.000 11,000.00
0140 MATERIAL ALLOWANCE MANHOLE B2 0.000
EACH 0.000 0.00
3,517.00000 0.000 0.00
0145 604-31020 MANHOLE BOX BASE (20 FOOT) 1.000 1.000
EACH 0.000 0.00
5,800.00000 1.000 5,800.00
0155 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 2,198.000 2,198.000
LF 0.000 0.00
22.00000 2,198.000 48,356.00
0165 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 2,657.000 2,657.000
LF 0.000 0.00
62.00000 2,657.000 164,734.00
0170 607-11525 FENCE (PLASTIC) 475.000 475.000
LF 0.000 0.00
3.50000 475.000 1,662.50
0175 624-14024 24 INCH CULVERT PIPE (CR 4) 3,759.000 3,759.000
LF 0.000 0.00
43.00000 3,759.000 161,637.00
0175 MATERIAL ALLOWANCE 24" ADS 0.000
LF 0.000 0.00
11.31905 0.000 0.00
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PCN: 14527R-BID ESTIMATE RUN 03/22/2007
PROJECT: IM 0702-242 ESTIMATE NO: 0008 08:36:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0180 625-00000  *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
25,000.00000 1.000 25,000.00
0185 625-00001  *CONSTRUCTION SURVEYING (HOURLY) 0.000 0.000
HOUR 0.000 0.00
158.00000 0.000 0.00
0190 626-00000  MOBILIZATION 1.000 1.000
LS 0.000 0.00
103,000.00000 1.000 103,000.00
0195 630-00000  *FLAGGING 0.000 0.000
HOUR 0.000 0.00
33.00000 0.000 0.00
0200 630-00007  *TRAFFIC CONTROL INSPECTION 28.000 28.000
DAY 0.000 0.00
165.00000 28.000 4,620.00
0205 630-00012  *TRAFFIC CONTROL MANAGEMENT 74.000 74.000
DAY 0.000 0.00
660.00000 74.000 48,840.00
0210 630-80001  *FLASHING BEACON (PORTABLE) 2.000 2.000
EACH 0.000 0.00
700.00000 2.000 1,400.00
0215 630-80335  *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0220 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 27.000 27.000
EACH 0.000 0.00
85.00000 27.000 2,295.00
0225 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.000 5.000
EACH 0.000 0.00
100.00000 5.000 500.00
0230 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 1.000
TYPE)
EACH 0.000 0.00

2,100.00000 1.000 2,100.00
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PCN: 14527R-BID ESTIMATE RUN 03/22/2007
PROJECT: IM 0702-242 ESTIMATE NO: 0008 08:36:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0235 630-80359 *PORTABLE MESSAGE SIGN PANEL 18.000 18.000
DAY 0.000 0.00
350.00000 18.000 6,300.00
0240 630-80360 *DRUM CHANNELIZING DEVICE 100.000 100.000
EACH 0.000 0.00
55.00000 100.000 5,500.00
0245 630-80380 *TRAFFIC CONE 121.000 121.000
EACH 0.000 0.00
20.00000 121.000 2,420.00
0250 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 1.000
(TEMPORARY)
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
0255 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0265 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 203-01525 BACKHOE (SPECIAL) JOHN DEERE 310 WITH ROCK BREAKER 95.000 95.000
MCR1
HOUR 0.000 0.00
76.20000 95.000 7,239.00
0300 203-01565 HYDRAULIC EXCAVATOR JOHN DEERE 892 WITH ROCK BREAKER 106.000 106.000
HOUR 0.000 0.00

228.72000 106.000 24,244.32
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PCN: 14527R-BID ESTIMATE RUN 03/22/2007
PROJECT: IM 0702-242 ESTIMATE NO: 0008 08:36:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0305 604-00605 INLET TYPE D (DOUBLE) (5 FOOT) INLET N7A ADDED-TYPE D 1.000 1.000
TO ALLOW SED POND OUTLET TO TIE IN.
EACH 0.000 0.00
3,440.00000 1.000 3,440.00
0310 210-00001 RESET STRUCTURE LOWERING OF GAS SERVICE TO MTN 1.000 1.000
RESIDENCY.
EACH 0.000 0.00
330.00000 1.000 330.00
CAT 0200 CURRENT AMT $ 1,205,927.32 $ -920.005s 1,205,927.32
CAT NOO0400 CONSTRUCTION ENGINEERING
0280 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
4,200.00000 1.000 4,200.00
0285 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
2,900.00000 1.000 2,900.00
0290 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
CAT 0400 CURRENT AMT $ 7,600.00 $ 0.00$ 7,600.00

PROJECT TOTAL CURRENT AMT § 1,213,527.32 $ -920.00 $ 1,213,527.32



